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1. CONSIDERATION IS BEING GIVEN TO PROCUREMENT OF FOUR ADDITIONAL
ARGON PAYLOADS. THESE WILL BE IDENTICAL WITH LAST ARGONS MANUFACTURED

UNDER PREVIOUS PROCUREMENT. DELIVERY OF FIRST UNIT TO INTEGRATION CON-
TRACTOR IS ESTIMATED TO BE DESIRED APPROXIMATELY EIGHT MONTHS AFTER GO-AHEAD
WITH FOLLOWING UNITS AT ONE MONTH INTERVALS. PAYLOAD MANUFACTURE AND SYSTEMS
INTEGRATION, AGE, ETC., WILL BE BY ASSOCIATE CONTRACTOR METHOD. CONTRACT

IS DESIRED ON A FIXED PRICE BASIS.

2. REQUEST FIRM COST AND DELIVERY SCHEDULE BE DETERMINED FOR YOUR
EFFORT AND PRESENTED TO COVERNMENT AT MEETING WITH PERSORNEL OF THIS OFFICE
ON 11 JUNE 63 AT 1000 HOURS AT IMSC AP FACILITY IR PALO ALTO.

3. REQUEST NAMES OF ATTERDEES AND CONFIRMATION OF SUITABILITY OF
MEETING DATE ASAP.

k. PENDING FURTHER REVIEW AND DISCUSSION DISPOSITION INSTRUCTIONS FOR

ALL FCIC MATERIAL, PARTS, TOOLING AND TEST EQUIPMENT ASSOCIATED WITH ARGON
ARE TO BE HELD IN ABEYANCE.
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